Road Rehabilitation Project
Objective: Expand Access to
Markets and Services

*In May 2014, MCA-Senegal undertook a revision to their M&E Plan. This revision updated and corrected a number of indicators, including baseline figures, targets, and actuals reported. These changes are reflected in the numbers presented here.

Senegal

Table of Key Performance Indicators
(Quarter 17 Results: October to December 2014)
Report Date: February 10, 2015

Estimated discounted $472.7
million increase in income over
the life of the investment.
Compared to discounted costs of
$258.1 Million. These income
benefits are expected to accrue
to 1,476,000 people.

1. These outcomes are expected to increase only after the Delta works are completed.

Value of signed road construction

Compact Signing Date:
Entry into Force Date:
End of Compact Date:
Compact Closeout Period:
Current Compact Budget:

16-Sep-09
23-Sep-10
23-Sep-15

24-Sept-15 to 23-Jan-16

$540 Million

0 258,924,397 271,128,882 105%
contracts
All Roads Activities i
Outcome: Reduced travel time Percent disbursed of road 0 100 38.1 38%
and improved road quality construction contracts
Tempor_ary employment_ 0 Pending 2,519 Pending
generated in road construction
Kilometers gfn r(;r:\?;zllltated roads 0 120 0 0%
National Road 2 Activity
Outcome: Reduced travel time
and improved road quality Roughness (RN2) 3.2 2.4 Pending Pending
Kilometers of rehabilitated roads 0 252 0 0%
. . on RN#6
National Road 6 Activity
Outcome: Reduced travel time
A M Ee M Gy Roughness (RN6) 13 25 Pending Pending




